
 

 

Town of Ashby, Massachusetts 

 

Public Safety Building Committee Meeting                                   September 5, 2017  

Start 6:30 

Attending:  Mark Haines, Kathy Panagiotes, Lillian Whitney, Fred Alden, Mike Reggio, Mike 

Bussell  (we waited until there was a quorum at 6:30 to begin) 

No public present 

                                                                             

Minutes of August 29 approved 

 

 

Discussion points: 

 Mark and the Fire Chief will meet with the lead architect, Mr. McMillan at the Fire 

Station on September 6.  Mr. McMillan will review combined needs and take 

photographs so he can revise the drawings completed in 2007. 

 Gary Shepard shed some light on a Design and Build project.  It may not be cost effective 

as previously thought.  Prevailing wage in Massachusetts must be paid.  

 Having a private donor provide funding for the project, perhaps in a build and lease back 

to the town type of agreement, it could be ½ the cost of the prevailing wage. 

 Ashby may need a USDA small community loan that may be procured for a lower 

interest (currently 3%). 

 Mark will continue to research including calling the Mass DOR, Local Services, as 

suggested by Lil. 

 Mark will also be out meeting liason to the Town Administrator. 

  

Meetings are held on the 1
st
 and 3

rd
 Tuesday of the month; 6p to 7:15 in the Town Hall 

 

Meeting adjourned:   6:51                                    Next meetings:  September 19, October 3 and 17 

 

Respectfully submitted,  

Kathy Panagiotes 

 


